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Contract No.: 04-0120F4
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Location:
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the struts at
53 meters .

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 53 meters
.
Crews had to drive the remaining drift pins out , install , snug , mark 1/2 turn for 220 & 230 mm bolts ,
mark 2/3 turn for 250 mm. bolts , & pretension the bolts . They started at 7:30 AM.

Barry & Carlos were called at 7:55 AM. to work on pier 7 . Crews left at 8:00 AM. They returned to the
site at 3:45 PM. Crews had to work on the permanent platform . They had to snug , mark 1/2 turn , &
pretension the bolts . They started at 3:55 PM.

Michael had to work inside the West tower shaft . Guo had to work inside the North tower shaft .
Crews were done at 2:00 PM.

After that , Michael & Guo had to pretension the bolts which are under the opening steps using the
Enerpac high torque machine . They started at 2:10 PM.

Pablo had to work inside the South tower shaft . He was done at 2:30 PM. Then , he had to work on
the façade inside the South tower shaft . Pablo had to snug , mark 1/2 turn , & pretension the bolts .

Obra had to work inside the East , North & South façade on the top flanges . He had to pretension the
bolts with the Enerpac high torque machine . He started at 8:00 AM. He was done at 1:50 PM. .

After that , he had to work on house keeping & he had to work on the façade with the other crews to
the end of the shift .

Dustin & Ryan had to work on the bottom flanges on all struts . Crews had to pretension the bolts
from the heads using the Enerpac high torque machine & they had to pretension the bolts on the webs ..
on the West struts . They started at 7:40 AM.Crews were done at 1:30 PM.

After that , crews had to work on the South strut . They were done at 2:30 PM. They started on the
North strut at 2:40 PM. Crews were done at 4:00 PM. They started on the East struts at 4:10 PM.

All tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at
5:00 PM.

Hill Side Drilling Inc. crews ( Shawn Nelson & Max Demola ) came to the site at 7:00 AM. Crews had
to work on the tie back footing . They had to form 10 ( 0.1 X 1.0 X 1.0 meter ) pads around the tie backs .
Crews started at 7:30 AM. They were done at 11:00 AM.
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After that , crews had to work with ABF surveyors on the orientations of the pads , drill dowels & fix
the forms in place according ABF surveyors calculations .

In addition to that , crews had to place the reinforcing steel , drill & bond 6 mm. bars & use them as
spacer bars for the reinforcing steel . They were done at 2:45 PM. Crews had to wrap up their tools &
equipments . They left at 3:00 PM. .

.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 1.00 2.00 0.00 3.00

JNM BARRY ROTHMANIronworker 1.00 2.00 0.00 3.00
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